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Overview

As part of meeting the requirements under OMB Circular A-16 Supplemental Guidance and OMB
Circular A-16 Appendix E - NGDA Data Themes, Definitions, and Lead Agencies for NGDA Portfolio
Management and NGDA Theme Management, NGDA Themes Leads for a Theme, in coordination with
associated NGDA Dataset Managers, have developed Theme Strategic Plans and corresponding
implementation plans for each Theme in the NGDA Portfolio. This report provides information on
implementing the goals, objectives, and actions outlined in the Theme’s Strategic Plan (link below). The
report includes information on Theme Personnel (Table 1), National Geospatial Data Asset (NGDA)
datasets associated with the Theme (Table 2), and the human and financial resources needed to manage
the Theme (Table 3). Table 4 provides a status update on progress made in in the current reporting
period toward meeting Theme Strategic Plan goals and objectives. Table 5 provides details on the
Theme Implementation Plan.

Theme Strategic Plan

https://communities.geoplatform.gov/ngda-govunits/wp-
content/uploads/2018/04/Gov_Units Theme Strategic Plan 20161001.pdf

Theme Personnel

Theme personnel play a vital role in the operation and maintenance of a Theme. They are “individuals
who provide interdepartmental leadership and coordination at the NGDA Theme level. They work with
component NGDA Dataset Managers to develop standards and provide guidance. The NGDA Theme
Lead, or designee, chairs the NGDA Theme’s Thematic Committee and manages the annual process of
providing NGDA Dataset collaboration and funding recommendations to the FGDC Steering Committee
for those NGDA Datasets within their NGDA Theme. Additionally, the NGDA Theme Lead reports to the
Executive NGDA Theme Champion and the FGDC Coordination Group on the NGDA Theme's activities
and investments (both current and planned).” Table 1 provides a summary of current Theme Personnel
followed by Table 2 that lists the NGDA Datasets that comprise the Theme.

Theme Personnel

Theme Lead: Dierdre Bevington-Attardi

Theme Lead Agency: U.S. Census Bureau

Executive Theme Champion: | Deirdre Bishop

Executive Champion Agency: | U.S. Census Bureau

Table 1. Personnel Involved in Theme Management.
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Governmental Units, and Administrative and
Statistical Boundaries Theme NGDA Datasets

NGDA Agency

116th Congressional District

Department of Commerce/ U.S. Census

2010 Census 5-digit ZIP Code Tabulation Area?

Department of Commerce/ U.S. Census

2010 Census Population & Housing Unit Counts

Department of Commerce/ U.S. Census

2010 Census Public Use Microdata Area

Department of Commerce/ U.S. Census

2010 Census Urban Area

Department of Commerce/ U.S. Census

2010 Census Urban Growth Area

Department of Commerce/ U.S. Census

2010 Census Voting District

Department of Commerce/ U.S. Census

Alaska Native Regional Corporation (ANRC)

Department of Commerce/ U.S. Census

American Indian Tribal Subdivision

Department of Commerce/ U.S. Census

American Indian/Alaska Native/Native Hawaiian

Department of Commerce/ U.S. Census

BLM National Administrative Unit Boundary Polygons
and Office Points?

Department of Interior/ Bureau of Land
Management (BLM)

Block Group

Department of Commerce/ U.S. Census

Census Block

Department of Commerce/ U.S. Census

Census Bureau Regional Office Boundaries

Department of Commerce/ U.S. Census

Census Tract

Department of Commerce/ U.S. Census

Combined New England City and Town Area

Department of Commerce/ U.S. Census

Combined Statistical Area

Department of Commerce/ U.S. Census

Consolidated City

Department of Commerce/ U.S. Census

County and Equivalent

Department of Commerce/ U.S. Census

County Subdivision

Department of Commerce/ U.S. Census

Elementary School Districts

Department of Commerce/ U.S. Census

EPA Facility Locations and Regional Boundaries

U.S. Environmental Protection Agency (EPA)

Estate (U.S. Virgin Islands)

Department of Commerce/ U.S. Census

HUD Entitlement Grantee Jurisdiction

Department of Housing and Urban

International Boundary United States Mexico Minute

Department of State/ International Boundary

Metropolitan Division

Department of Commerce/ U.S. Census

Metropolitan Statistical Area/Micropolitan Statistical

Department of Commerce/ U.S. Census

National Weoathor Service CountyV !
Boundaries®

. National Ocoar
I heric Administration (NOAA

NECTA Division

Department of Commerce/ U.S. Census

New England City and Town Area

Department of Commerce/ U.S. Census

Place?

Department of Commerce/ U.S. Census

L All dataset names proceeded with the “2010” designation for current year or vintage refers to datasets and
corresponding results of the 2010 decennial census exclusively except for the “Urban Growth Area”.
2 BLM Administrative Unit Boundary Polygons and BLM Administrative Unit Office Points were merged into one

NGDA effective FY18-Q3.
3 NGDA removed effective June 30, 2017.

4 “Place” refers to Incorporated Place or Census Designated Place (CDP).
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Secondary School District Department of Commerce/ U.S. Census

State and Equivalent Department of Commerce/ U.S. Census

State Legislative District (SLD) Lower Chamber Department of Commerce/ U.S. Census

State Legislative District (SLD) Upper Chamber Department of Commerce/ U.S. Census
Bureau

Subbarrio (Subminor Civil Division) Department of Commerce/ U.S. Census
Bureau

Tribal Block Group Department of Commerce/ U.S. Census

Tribal Census Tract Department of Commerce/ U.S. Census

Unified School Districts Department of Commerce/ U.S. Census

United States Canadian Boundary International Boundary Commission (IBC)

Table 2. NGDA Datasets within the Theme.

Human and Financial Resources Needed for Theme Management

The following table provides an estimate of resources needed for managing this Theme. It includes
different activities, the roles that support them, as well as an estimated decimal Full Time Equivalent
(FTE) and FTE grade. This estimate does not include the resources required for the agency to develop
and maintain the NGDA Dataset(s) that make up the Theme to meet the agency’s core mission
requirements.

Reporting Period for Human and Financial Resources: October 2017 — September 2018

Description of Ti?e'n?e Management Role ETES FTE
Activities Grade
A-16 NGDA Theme management
(e.g., attend meetings, review NGDA Theme Lead 0.36 GS-13

documents, develop Theme Strategic &
Implementation Plans, etc.)

A-16 NGDA Theme management Theme Lead Coordinator 0.40 GS-11

Table 3. Human and Financial Resources Needed for Theme Management.

5 A full-time Federal employee was available a maximum of 2,000 hours during the inclusive period of October 1,
2017 — September 30, 2018 assuming a Monday-Friday schedule with 8-hour workdays and not counting Federal
Holidays. The FTE was determined by taking the actual number of hours worked in support of Theme
Management divided by 2,000 hours, rounded to the nearest 0.01.
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Progress against Goals and Objectives
The following table shows the status of progress made toward achieving the Theme's Strategic Plan
goals and objectives since the last reporting period. Status categories include 'Not Started' for those
activities that have not gotten underway in the reporting period; 'In Progress' for those activities

underway which will continue into the next year; 'Complete' for the activities finished, or ‘Recurring

(completed for the current reporting period).

Goals and Objectives undertaken during FY18

Status

Goal 1: Ensure the effective development and maintenance of the
Governmental Units, and Administrative and Statistical Boundaries datasets.

Objective 1.1: Develop, maintain, and distribute authoritative
governmental units (legal) datasets.

Recurring (completed
for FY18)-a

Objective 1.2: Develop, maintain, and distribute authoritative
statistical boundary datasets.

In Progress

Objective 1.3: Develop, maintain, and distribute authoritative
administrative boundary datasets.

Recurring (completed
for FY18)-b

Objective 1.4: Maintain topological relationships and quality
standards for all geographic units and their associated NGDA
Datasets in the Governmental Units Theme.

In Progress

Objective 1.5: Complete annual Lifecycle Maturity Assessments
(LMAs).

Recurring (completed
for FY18)

Goal 2: Facilitate the sharing and distribution of Governmental Units, and
Administrative and Statistical Boundaries Theme datasets.

Objective 2.1: Publish metadata on Data.gov and the Geospatial
Platform (GeoPlatform) to facilitate discovery and use of theme
datasets.

Recurring (completed
for FY18)-c

Objective 2.2: Provide reliable Web Map Services (WMS) with
quality metadata to improve the GeoPlatform experience.

Recurring (completed
for FY18)-d

Goal 3: Coordinate the Governmental Units, and Administrative and
Statistical Boundaries Theme among stakeholders.

Objective 3.1: National Boundary Group (NBG), formally designated
as an FGDC working group in 2014, leads the development of
nationally consistent boundaries that are integrated using the same
geographic base. Federal boundary sources will be consistent,
accurate, and integrated.

In Progress

Objective 3.2: The Tribal Boundaries Subgroup, formally designated
as a NBG working group in 2015, identifies the data and
communication needs for agencies and governments using tribal
boundary data. These agencies include the Tribal governments,
Department of Interior (DOI), the Census Bureau, Federal Emergency
Management Agency (FEMA), and Forest Service (USFS).

In Progress

Objective 3.3: The Federal Lands Working Subgroup (FLWG)
develops a data standard and the organizational strategies for the
aggregation of federally owned lands in a spatial database.

In Progress

Governmental Units, and Administrative and Statistical Boundaries

T
5

heme Implementation Plan FY18 Report




Goals and Objectives undertaken during FY18 Status

Objective 3.4: Continue collaboration between Census Bureau, the In Progress
International Boundary Commission (IBC) and the International
Boundary and Water Commission (IBWC) to complete the update of
all international boundaries in Census Bureau’s Digital Geographic
Database of the United States.

Objective 3.5: The Governmental Units, and Administrative and In Progress
Statistical Boundaries Theme community leverages the GeoPlatform
to increase community membership and facilitate dataset
management and communication across the theme.

Table 4. Theme Implementation Plan Progress Status.

Notes for Goals and Objectives undertaken during FY18:

a.

The status of Recurring applies to 85% or 11 of 13 authoritative governmental units (legal)
datasets and a majority of the actions reported in Objective 1.1 resulted from the Boundary and
Annexation Survey (BAS). The status of Completed applies to specific actions relating to 2 of 13
datasets.

The status of Recurring applies to 72% or 8 of 11 authoritative administrative boundary datasets
and a majority of the actions reported in Objective 1.3. The status of Completed applies to 2 of
11 datasets and specific actions in Phase 1 of the 2020 Census Redistricting Data Program (RDP)
and an action to remove the National Weather Service County Warning Area Boundaries as an
NGDA.

The status of Recurring applies to 97% or 38 of 39 authoritative governmental units datasets and
a majority of actions reported in Objective 2.1.

The status of Recurring applies to 50% of the actions reported in Objective 2.2. All 34 of Census
Bureau’s NGDAs have geospatial web services. All other actions reported in Objective 2.2 are In
Progress.

Governmental Units, and Administrative and Statistical Boundaries
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Strategic Goal 1 — Ensure the effective development and maintenance of the Governmental Units, and Administrative and Statistical Boundaries

datasets.

Objective 1.1: Develop, maintain, and distribute authoritative governmental units (legal) datasets.
Anticipated Outcomes: Legal entities originate from legal actions, treaties, statutes, ordinances, resolutions, and court decisions. Authoritative
Governmental Units Theme datasets will contain up-to-date information about the boundaries and names of all governmental units in the
United States. The authoritative boundary information provides the framework for the tabulation and presentation of collected data during the
decennial and economic censuses, and annual estimates and surveys such as the Population Estimates Program (PEP) and the American

Community Survey (ACS).

Agencies, Bureaus, and Offices Involved: All dataset managers and program managers of legal boundary datasets, the Census Bureau’s Tribal
Program Manager, the Census Bureau’s Geographic Customer Service Branch, the Census Bureau’s Geographic Standards, Criteria, and Quality
Branch, Census Bureau’s Geography Division Chief, and the Boundary and Annexation Survey (BAS) Program Manager.

. Projected
. . . Action K
Actions Milestones Performance Indicators Responsibilit Completion
P Y | pate(Fy)
1.1.1. Unless otherwise noted in other actions listed | Maintained and Number of legal boundary All dataset and Q4 each
below, maintain and update all legal boundary data updated legal datasets checked for currency, program year

as needed according to program schedules. Program
schedules pertaining to Census Bureau datasets are
detailed in Appendix 1.

boundary
datasets not
covered
elsewhere in this
plan.

accuracy of attributes, and
updated.

managers of
these specified
legal boundary
datasets

Agency and/or Stakeholder

Activities Through FY18-Q4

Theme Lead

1.1.1. No additional activities to report.

Governmental Units, and Administrative and Statistical Boundaries
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Actions

Milestones

Performance Indicators

Action Responsibility

Projected
Completion Date
(FY)

1.1.1. (cont.) Unless otherwise
noted in other actions listed
below, maintain and update all
legal boundary data as needed
according to program
schedules. Program schedules
pertaining to Census Bureau
datasets are detailed in
Appendix 1.

BAS updates received are
reflected in almost all of the
Census Bureau’s data
tabulation and other agency
programs.

Posting of TIGER/Line
Shapefiles. Delivery of
dataset to internal Census
Bureau tabulation
processing.

Number of all required
updates completed.
Accuracy of the update
indicated by the number
of subsequent corrections
required.

Creation of the spatial
dataset (shapefiles) with
the BAS updates.

BAS Program Manager

Decennial Information
Technology Division/BAS
Program
Manager/Geographic
Customer Service Branch

October of each
year for legal
boundaries

August of each
year for non-legal
boundaries

August of each
year

Agency and/or Stakeholder

Activities Through FY18-Q4

BAS Program Manager

1.1.1. As of September 30, 2018, the Census Bureau has processed updates from over 5,000 governments
via both digital BAS submissions (both regular digital submissions and Geographic Update Partnership
Software (GUPS) submissions) and paper BAS submissions for the 2018 BAS.

Decennial Information
Technology Division/BAS
Program Manager/Geographic
Customer Service Branch

1.1.1. All 2018 TIGER/Line Shapefiles posted to Census Bureau’s website. The 2018 edition of the datasets
were delivered for internal Census Bureau tabulation processing (completed in September 2018).

Governmental Units, and Administrative and Statistical Boundaries
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Actions Milestones Performance Action Projected Completion

Indicators Responsibility Date (FY)

1.1.1. (cont.) Unless Identify survey information and data Percentage of survey International | As frequently as

otherwise noted in other | requirements for each boundary segment. information and data | Boundary and | necessary (if

actions listed below, requirements Water justifiable), but at

maintain and update all e Colorado River® identified. Commission intervals less than ten

legal boundary data as e Rio Grande River’ (1IBWC) years

needed according to e Land boundary between the Rio

program schedules. Grande River and the Pacific Ocean

Program schedules e International Maritime Boundary in

pertaining to Census the Gulf of Mexico®

Bureau datasets are e International Maritime Boundary in

detailed in Appendix 1. the Pacific Ocean®

:fair;?o?::r/ or Activities Through FY18-Q4

IBWC 1.1.1. No activity to report.

6 Colorado River from the centerline of the Colorado River, at the U.S. State of California, U.S. State of Arizona, Mexico Baja California State, and the Colorado
River intersection, wherever it may be located, to the centerline of the Colorado River at the U.S. State of Arizona, Mexico Baja California State, Mexico Sonora
State, and the Colorado River intersection, wherever it may be located.

7 Rio Grande River from the centerline of the Rio Grande River at the U.S. State of New Mexico, U.S. State of Texas, Mexico Chihuahua State, and the Rio
Grande River intersection, wherever it may be located, to the centerline of the mouth of the Rio Grande River, U.S. State of Texas, Mexico Tamaulipas State,
and the Gulf of Mexico intersection, wherever it may be located.

8 International Maritime Boundary in the Gulf of Mexico from the centerline of the mouth of the Rio Grande River, U.S. State of Texas, Mexico Tamaulipas
State, and the Gulf of Mexico intersection, wherever it may be located to the Fixed Point/Punto Fijo, located at North 25° 57’ 22.18” West 97° 08’ 19.76”,
extending 12 nautical miles to a point located at North 25° 58’ 30.57” West 96° 55’ 27.37”.

% United States/Mexico International Maritime Boundary in the Pacific Ocean from a Fixed Point/Punto Fijo #1 located at North 32° 32’ 03.19” West 117° 07’
25.70” to a Fixed Point/Punto Fijo #2 located at North 32° 31’ 38.79” West 117° 14’ 17.49” to a Fixed Point/Punto Fijo #3 located at North 32° 33’ 12.04” West
117° 15’ 46.76” to a Fixed Point/Punto Fijo #4 located at North 32° 34’ 20.93” West 117° 21’ 58.39” to a Fixed Point/Punto Fijo #5 located at North 32° 35’
22.11” West 117° 27’ 49.42".
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Projected

pertaining to
Census Bureau
datasets are

e Rio Grande River

e Land boundary between the Rio Grande River and the Pacific
Ocean

e International Maritime Boundary in the Gulf of Mexico

. . Performance Action .
Actions Milestones . - Completion Date
Indicators | Responsibility (FY)
1.1.1. (cont.) Resurvey the boundary segments. Percentage IBWC As frequently as
Unless otherwise of resurvey necessary (if
noted in other e Colorado River completed. justifiable), but
actions listed e Rio Grande River at intervals less
below, maintain e Land boundary between the Rio Grande River and the Pacific than ten years
and update all Ocean
legal boundary e International Maritime Boundary in the Gulf of Mexico
data as needed e International Maritime Boundary in the Pacific Ocean
according to
program Draft and publish a joint report for each boundary segment. Percentage | IBWC As frequently as
schedules. of the joint necessary (if
Program e Colorado River report justifiable), but
schedules drafted. at intervals less

than ten years

detalled_ n e International Maritime Boundary in the Pacific Ocean
Appendix 1.

Agency and/or -

Stakeholder Activities Through FY18-Q4

IBWC 1.1.1. No activity to report.

Governmental Units, and Administrative and Statistical Boundaries
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maintain and
update all legal
boundary data
as needed
according to
program
schedules.
Program
schedules
pertaining to
Census Bureau
datasets are
detailed in
Appendix 1.

Pacific Ocean
e International Maritime Boundary in the Gulf of Mexico
e International Maritime Boundary in the Pacific Ocean

Review and validate survey information for each boundary
segment.

e Colorado River

e Rio Grande River

e Land boundary between the Rio Grande River and the
Pacific Ocean

e International Maritime Boundary in the Gulf of Mexico

e International Maritime Boundary in the Pacific Ocean

Percentage of
survey
information
and data
reviewed and
validated.

IBWC

Actions Milestones Performance Action Projected Completion

Indicators Responsibility Date (FY)

1.1.1. (cont.) Gather and compile survey information for each boundary Percentage of IBWC As frequently as

Unless segment. survey necessary (if

otherwise information justifiable), but at

noted in other e Colorado River and data intervals less than ten

actions listed e Rio Grande River gathered and years

below, e Land boundary between the Rio Grande River and the | compiled.

As frequently as
necessary (if
justifiable), but at
intervals less than ten
years

Agency and/or
Stakeholder

Activities Through FY18-Q4

IBWC

1.1.1. No activity to report.
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Actions

Milestones

Performance
Indicators

Action
Responsibility

Projected Completion
Date (FY)

1.1.1. (cont.)
Unless
otherwise noted
in other actions
listed below,
maintain and
update all legal
boundary data
as needed
according to
program
schedules.
Program
schedules
pertaining to
Census Bureau
datasets are

Draft and publish joint report for each boundary segment.

e Colorado River

e Rio Grande River

e Land boundary between the Rio Grande River and the
Pacific Ocean

e International Maritime Boundary in the Gulf of Mexico

e International Maritime Boundary in the Pacific Ocean

Approval of joint report for each boundary segment.

e Colorado River

e Rio Grande River

e Land boundary between the Rio Grande River and the
Pacific Ocean

e International Maritime Boundary in the Gulf of Mexico

e International Maritime Boundary in the Pacific Ocean

Percentage of
joint report
drafted.

Report
approval.

IBWC

IBWC

As frequently as
necessary (if
justifiable), but at
intervals less than ten
years

As frequently as
necessary (if
justifiable), but at
intervals less than ten
years

detailed in

Appendix 1.

Agency and/or -

Stakeholder Activities Through FY18-Q4
IBWC 1.1.1. No activity to report.
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Projected

pertaining to
Census Bureau
datasets are

e Rio Grande River

e Land boundary between the Rio Grande River and the Pacific
Ocean

e International Maritime Boundary in the Gulf of Mexico

. . Performance Action .
Actions Milestones Indicators | Responsibilit Completion

P Y| Date (FY)

1.1.1. (cont.) Draft and publish Minute Report for each boundary segment. Percentage IBWC As needed

Unless otherwise of Minute

noted in other e Colorado River Report

actions listed e Rio Grande River drafted.

below, maintain e Land boundary between the Rio Grande River and the Pacific

and update all Ocean

legal boundary e International Maritime Boundary in the Gulf of Mexico

data as needed e International Maritime Boundary in the Pacific Ocean

according to

program Approval of the Minute Report for each boundary segment. Minute IBWC As needed

schedules. Report

Program e Colorado River approved.

schedules

detalled. n e International Maritime Boundary in the Pacific Ocean
Appendix 1.

Agency and/or -

Stakeholder Activities Through FY18-Q4

IBWC 1.1.1. No activity to report.
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Projected

. . Performance Action .
Actions Milestones Indicators Responsibilit Completion
P Y| Date (FY)
Publish updated shapefile of the Update posted. | IBWC As needed

1.1.1. (cont.) Unless otherwise noted in other
actions listed below, maintain and update all legal
boundary data as needed according to program
schedules. Program schedules pertaining to Census
Bureau datasets are detailed in Appendix 1.

United States/Mexico International
Boundary followed with an update of
the metadata data on
Data.gov/Geoplatform.gov.

Agency and/or Stakeholder

Activities Through FY18-Q4

IBWC

1.1.1. No activity to report.

Governmental Units, and Administrative and Statistical Boundaries
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Projected

formal cooperative
agreements.

Actions Milestones Performance Indicators Actlo-n. . Completion
Responsibility
Date (FY)
1.1.2. Request that tribal, state, county, and | Annual response Percentage of participants BAS Program Q2 of each
local governments increase their levels of information is contacted. Manager year
participation in the review and update of mailed/emailed to
their legal boundaries annually through the | participants.
Census Bureau’s Boundary and Annexation
Survey (BAS). Increase the number of states | Non-Response follow-up. | Percentage of BAS responses BAS Program Q3 of each
with formal cooperative agreements to received based on the overall Manager year
provide boundary and annexation number of BAS respondents
information. contacted and invited to
participate in the BAS.
State Data Center non- Percentage of BAS responses BAS Program Q3 of each
response follow-up. received based on the overall Manager year
number of BAS respondents
requiring follow-up.
Year-to-year increase in Number of cooperative BAS Program Q4 of each
the number of states with | agreements completed. Manager year

Agency and/or Stakeholder

Activities Through FY18-Q4

BAS Program Manager

1.1.2. As of September 30, 2018, the 2018 BAS response rate for eligible legal governments is
89%, exceeding the 2018 BAS performance goal of an 85% response rate. State Data Centers
and the National Processing Center assisted with BAS non-response follow up in FY18.

The Census Bureau has engaged in conversations with lowa, Vermont, and Kansas to enter into
BAS State agreements beginning with the 2018 BAS.

Governmental Units, and Administrative and Statistical Boundaries
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Action

Projected

received from
highest elected
officials or their
designee.

Manager

Actions Milestones Performance Indicators . Completion
Responsibility
Date (FY)
1.1.3. Secure sufficient funding to conduct the annual | Sufficient Sufficient annual funding Census Bureau’s | Q1 of each
BAS. annual funding | reflected in budget Geography year
reflected in documentation. Division Chief in
appropriation. coordination
with BAS
Program
Manager
1.1.4. Give the highest elected officials a final All Highest Number of notifications sent. BAS Program FY20-Q4
opportunity to review their official legal boundaries Elected Manager
before the 2020 Census tabulation through the Officials
Boundary Validation Program (BVP) beginning in the notified.
FY20-Q2.
Responses Number of responses received. | BAS Program FY20-Q4

Agency and/or Stakeholder

Activities Through FY18-Q4

Census Bureau’s Geography Division Chief in
coordination with BAS Program Manager

1.1.3. The BAS budget for 2019 and 2020 is jointly funded by the Geographic
Support System (GSS) Program and the 2020 Census Program. The yearly budget for
each year is about $17.5 million. This does not include the 2020 Boundary Validation

Program.

BAS Program Manager

1.1.4. No activities scheduled until FY20.

Governmental Units, and Administrative and Statistical Boundaries
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Action

Projected

Census Bureau.

Actions Milestones Performance Indicators . Completion
Responsibility
Date (FY)
1.1.5. The Census Bureau’s Tribal BAS will collect Collect, verify Number of changes processed. BAS Program Q4 of each
boundary data via a government-to-government (if needed), and Manager year
policy, verify proposed changes with the Bureau of incorporate all
Indian Affairs (BIA), incorporate changes as boundary data
appropriate, and increase the accessibility of the data | changes.
on federal websites and data repositories.
1.1.6. The BIA implements the Area Representation Publish the Number of changes processed Census Bureau’s | FY18-Q3
program to: 1) portray federally recognized American single prior to publishing deadline. Tribal Program
Indian Land Area Representations (LARs) that are authoritative Manager
linked to official land, title, and cadastral records in all | source.
land status mapping products; and 2) publish the
single authoritative source for American Indian LARs BIA provides Number of spatial files delivered | Census Bureau’s | FY18-Q3
for use by tribes and other agencies (Census Bureau, spatial file to the Census Bureau. Tribal Program
USDA, EPA, FEMA, state, county, local, etc.). updates to the Manager

Agency and/or Stakeholder

Activities Through FY18-Q4

BAS Program Manager

1.1.5. 2018 BAS annual response started the first week of January 2018. Staff
assisted Tribal contacts with their questions and conducted non-response follow-up
to ensure a high participation rate and boundary quality. 227 federally recognized
tribes responded to the 2018 BAS. Staff at the Census Bureau’s National Processing
Center have completed submission reviews.

Census Bureau’s Tribal Program Manager

1.1.6. BIA has provided Census Bureau with a file of Land Area Representations
(LARs) on May 1, 2018 (FY18-Q3). Two deliveries of LARs were made in September
2018 and a third delivery on October 2, 2018, bringing delivery of LARs to

completion.
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Action

Projected

122C, and 123.

Actions Milestones Performance Indicators it Completion
Responsibility
Date (FY)
1.1.7. International Boundary Commission (IBC) will See Action IBC
continue to implement the database to maintain the 3.4.2.
5,625-mile long international boundary between the
United States and Canada using control networks, land
monuments, and reference monuments.
1.1.8. Implement International Boundary and Water Resurvey and Action Completed. IBWC Not
Commission (IBWC) goals to resurvey and repair land repair land applicable
boundary monuments (last surveyed in 2007) on the boundary
international border between the United States and monuments.
Mexico.
1.1.9. Implement IBWC goals to review recently Complete Number of boundary IBWC FY17-Q4
surveyed boundary monuments 120, 121, 122, 122C, review of monuments completed.
and 123 on the international border between the boundary
United States and Mexico. monuments
120, 121, 122,

Agency and/or Stakeholder

Activities Through FY18-Q4

IBWC

1.1.8. Action Completed.

IBWC

1.1.9. No activity to report.
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Action Projected
Actions Milestones Performance Indicators . Completion
Responsibility
Date (FY)
1.1.10. Implement IBWC goals to compile a joint Draft and Percentage of report IBWC FY17-Q4
report on the repair of boundary monuments 142A & Publish report. | completed.
145 on the international border between the United
States and Mexico.
1.1.11. Implement IBWC goals to complete the Restore Action Completed. IBWC Not
restoration of recently rehabbed boundary monument | boundary applicable
207 on the international border between the United monument.
States and Mexico.
Agency and/or Stakeholder Activities Through FY18-Q4
IBWC 1.1.10. As of September 30, 2018, the report is 50% along with the draft completed.
IBWC 1.1.11. Action Completed.

Governmental Units, and Administrative and Statistical Boundaries
Theme Implementation Plan FY18 Report
19



for planning and funding purposes.°

Objective 1.2: Develop, maintain, and distribute authoritative statistical boundary datasets.
Anticipated Outcomes: Accomplishment of the objective will produce meaningful, relevant census tracts, block groups, Census Designated
Places (CDPs) and Census County Divisions (CCDs), tribal statistical areas, tribal census tracts, and tribal block groups to obtain meaningful,
relevant small area and place-level statistical data. The updated boundaries for census tracts, block groups, CDPs, CCDs, and the various tribal
statistical areas provide the framework for the tabulation and presentation of data from the 2020 Census, and the ACS, and, in the case of CDPs,
the Economic Census. Local, state, and federal agencies, private sector organizations, academic institutions, and the public use data tabulations

Agencies, Bureaus, and Offices Involved: Statistical Boundary Dataset and Program Managers

boundary data as needed according to program
schedules. The program schedules pertaining to

Census Bureau datasets are detailed in Appendix 1.

datasets not covered
elsewhere in this plan.

datasets.

of these specified
statistical
boundary datasets

. Projected
. . . Action K
Actions Milestones Performance Indicators Responsibilit Completion
P ¥ Date (FY)
1.2.1. Unless otherwise noted in other actions Maintain and update Number of maintained and All dataset and Q4 each
listed below, maintain and update all statistical statistical boundary updated statistical boundary | program managers | year

Agency and/or Stakeholder

Activities Through FY18-Q4

Theme Lead

1.2.1. No additional activities to report.

1042010 Participant Statistical Areas Program Participant Information,” U.S. Census Bureau, June 25, 2008,
http://www?2.census.gov/geo/pdfs/partnerships/psap2010_part_info.pdf.
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Projected

Actions Milestones Performance Indicators Actlo‘n- . Completion
Responsibility
Date (FY)
1.2.2. Beginning Spring 2018, initiate the Participant | Mail out PSAP Support materials delivery to PSAP Program FY19-Q2
Statistical Areas Program (PSAP) to help provide materials to participants completed. Manager
tribal, regional, and local governments fill in the participants.
opportunity to review and update statistical data
gaps by defining statistical area boundaries, including | All received Percentage of updates PSAP Program FY20-Q4
tribal statistical boundaries, in communities where updates submitted by participants Manager
no legal boundaries exist.! processed. processed to include “no

change” responses.

Agency and/or Stakeholder

Activities Through FY18-Q4

PSAP Program Manager

1.2.2. Contacted 2010 Census PSAP participants to inquire about 2020 Census PSAP
participation. For all those agreeing to participate in 2020, invitation materials were
sent to the participants in FY18-Q4.

11 “Accurate Geography Is the Starting Point for Accurate Data,” Version 3, U.S. Census Bureau, January 24, 2017.
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Projected

delineations.

Actions Milestones Performance Indicators Actlo-n. . Completion
Responsibility
Date (FY)
1.2.3. Beginning in early 2021, initiate the ZIP Code Develop project | Percentage of project plan ZCTA Program FY21-Q3
Tabulation Area (ZCTA) Program to build a generalized | plan. developed. Manager
geographic area representation of a five-digit U.S.
Postal Service ZIP Code to tabulate and disseminate
2020 census data and minimize data disclosure
concerns.?
1.2.4. Beginning in early 2021, review criteria and Proposed Federal Register notice Urban Area FY21-Ql
standards for urban areas and delineate new criteria published. Dataset Program
boundaries with 2020 Census results.*? published. Manager
Final criteria Federal Register notice Urban Area FY22-Ql
published. published. Dataset Program
Manager
Complete and Percentage of urban area Urban Area FY22-Q2
publish urban dataset completed. Dataset Program
area Manager

Agency and/or Stakeholder

Activities Through FY18-Q4

ZCTA Program Manager

1.2.3. No activities scheduled until FY21.

Urban Area Dataset Program Manager

1.2.4. No activities scheduled until FY21.

1242020 Census Operational Plan: A New Design for the 21st Century, Version 1.1,” U.S. Census Bureau, November 2015, http://www2.census.gov/programs-

surveys/decennial/2020/program-management/planning-docs/2020-oper-plan.pdf.

13 |bid.
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Action

Projected

Actions Milestones Performance Indicators . Completion
Responsibility
Date (FY)
1.2.5. Beginning in late 2021, review criteria and Proposed Publishing format to be PUMA Program FY21-Q4
standards for Public-Use Microdata Areas (PUMAs) criteria determined. Manager
and coordinate recommended changes with state- published.
partners and other stakeholders.
Final criteria Publishing format to be PUMA Program FY22-Q1
published. determined. Manager
Complete all Number of state-partners and PUMA Program FY22-Q4
PUMA other stakeholders that have Manager
boundary coordinated updates, and
delineations. submitted new boundary
delineations.
1.2.6. Initiate and conduct Phase 1 of the 2020 BBSP Number of participant Census FYl6-Q4
Census Redistricting Data Program (RDP) in late 2015 Delineation submitted boundary updates Redistricting and
to collect Block Boundary Suggestion Project (BBSP) Completed. completed. Voting Rights Data
for the 2020 Census tabulation block inventory. Office (CRVRDO)
Complete updates of these suggestions in the Master Program Manager
Address File/TIGER database (MTDB) in 2017.%
BBSP Number of participant CRVRDO Program | FY17-Q3
Verification submitted boundary updates Manager
Completed. completed.

Agency and/or Stakeholder

Activities Through FY18-Q4

PUMA Program Manager

1.2.5. No activities scheduled until FY21.

CRVRDO Program Manager

1.2.6. Action Completed.

1442020 Census Operational Plan: A New Design for the 21st Century, Version 1.1,” U.S. Census Bureau, November 2015, http://www?2.census.gov/programs-

surveys/decennial/2020/program-management/planning-docs/2020-oper-plan.pdf.

15 Ibid.
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Projected

Actions Milestones Performance Indicators Actlo-n. . Completion
Responsibility
Date (FY)
1.2.7. Initiate program criteria and delineate census | Complete Number of tabulation blocks Census Block FY20-Q4
tabulation block boundaries based on higher level tabulation delineated. Program Manager
tabulation geography and other features using 2020 block
Census results no later than the end of 2020.1° delineation.
1.2.8. Beginning in 2019, work with the Office of Standards Support materials delivery to Metropolitan FY20-Q4
Management and Budget (OMB) to review the review support | OMB completed. Statistical
current standards for delineating metropolitan, materials to Area/Micropolitan
micropolitan, and related statistical areas in OMB. Statistical Area

anticipation of OMB re-delineating these areas after
the 2020 Census.

Program Manager
working with
OMB

Agency and/or Stakeholder

Activities Through FY18-Q4

Census Block Program Manager

1.2.7. No activities scheduled until FY20.

Metropolitan Statistical Area/Micropolitan Statistical
Area Program Manager working with OMB

1.2.8. No activities scheduled until FY19.

16 42020 Census Operational Plan: A New Design for the 21st Century, Version 1.1,” U.S. Census Bureau, November 2015, http://www?2.census.gov/programs-
surveys/decennial/2020/program-management/planning-docs/2020-oper-plan.pdf.
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data tabulations for planning and funding purposes.’

Small Area Estimate Branch.

Objective 1.3: Develop, maintain, and distribute authoritative administrative boundary datasets.
Anticipated Outcomes: Administrative measures create administrative boundaries, specify their governmental or administrative functions, and
contain provisions to update names and boundaries. Updated boundaries are the framework for the tabulation and presentation of data from

the 2020 Census, and the ACS. Federal, state, county, and local agencies, private sector organizations, academic institutions, and the public use

Agencies, Bureaus, and Offices Involved: All administrative boundary Dataset and Program Managers, Theme Lead, and the Census Bureau’s

Action Projected
Actions Milestones Performance Indicators Responsibility Completion
Date (FY)
1.3.1. Unless otherwise noted in other actions listed Maintain and | Number of administrative All dataset and Q4 each
below, maintain and update all administrative boundary update boundary datasets maintained program year
data as needed according to program schedules. The administrative | and updated. managers of
program schedules pertaining to Census Bureau datasets | boundary these specified
are detailed in Appendix 1. datasets not administrative
covered boundary
elsewhere in datasets
this plan.

Agency and/or Stakeholder

Activities Through FY18-Q4

Theme Lead

1.3.1. No additional activities to report.

1742020 Census Participant Statistical Areas Program (PSAP) Information Guide,” U.S. Census Bureau, June 2018,
https://www2.census.gov/geo/pdfs/partnerships/psap/PSAP-InfoGuide.pdf.
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Action

Projected

Actions Milestones Performance Indicators . Completion Date
Responsibility (FY)

1.3.2. On a biennial basis beginning in Complete Number of changes in the school School District December 2017,

August 2017, and on an annual basis Annotation district boundaries or attributes Review Program December 2018,

starting in 2018 and in subsequent years Phase. reported to the Census Bureau, Manager December 2019,

(2019, 2020), review suggested changes reviewed, and adjudicated. December 2020

and updates from state officials to modify

school district boundaries, grade ranges, Complete Number of changes in the school School District

and official names for the School District Verification district boundaries or attributes Review Program | May 2018,

Review Program (SDRP). Submit changes Phase. reported to the Census Bureau, Manager May 2019, May

to the Elementary School Districts, reviewed, and adjudicated. 2020

Secondary School Districts, and Unified

School Districts to the National Center for | Submit changes Number of changes submitted to Census

Education Statistics to Allocate Title 1 to the National NCES. Bureau/Small November 2018,

funding to school districts. Center for Area Estimate November 2019,
Education Branch November 2020
Statistics (NCES).

1.3.3. Initiate Phase 1 of the 2020 Census | Initiate Phase 1. Not applicable. RDP Lead

Redistricting Data Program (RDP) December 2016

coincident with the Block Boundary
Suggestion Project (BBSP) in 2016.

Agency and/or Stakeholder

Activities Through FY18-Q4

School District Review Program Manager

1.3.2. The Annotation Phase was completed on December 29, 2017, with 28 states submitting
updates. The Verification Phase was completed on May 16, 2018. The 2018 SDRP Non-Spatial
inventory and relationship listings were delivered to the Small Area Income and Poverty
Estimates Program on July 13, 2018. As of 2018, SDRP became an annual boundary collection
program instead of biannual (every other year).

RDP Lead

1.3.3. Action completed.
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Actions

Milestones

Performance Indicators

Action
Responsibility

Projected
Completion Date

(FY)

1.3.4. Initiate and conduct Phase 2 of the | VTD Delineation | Number of participant submitted CRVRDO Program | FY20-Q2
2020 Census RDP in late 2017 to collect Completed. boundary updates completed. Manager
Voting District (VTD) boundaries, names,
and codes. Complete updates of these VTD Number of participant submitted CRVRDO Program | FY20-Q2
boundaries in the Master Address Verification boundary updates completed. Manager
File/TIGER database (MTDB) in early 2020. | Completed.
1.3.5. Update Bureau of Land Updated polygon | Percentage of updates received. BLM Quarterly
Management (BLM) data on and/or point Administrative
Administrative Unit Boundary Polygons received. Unit Boundary
and Administrative Unit Office Points. The Polygons and
information contained in this data is Dataset updated. | Percentage of updates completed. | Administrative Quarterly
updated when necessary and are neither Unit Office Points
legal documents nor land surveys. Dataset Percentage of updates published. | Dataset Manager

published. Quarterly

Agency and/or Stakeholder

Activities Through FY18-Q4

CRVRDO Program Manager

1.3.4. Initial draft VTD collection complete.

BLM Administrative Unit Boundary
Polygons and Administrative Unit Office
Points Dataset Manager

1.3.5. No activity to report.
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Action

Projected

Actions Milestones Performance Indicators o Completion
Responsibility
Date (FY)
1.3.6. Update Environmental Protection Agency (EPA) | Updated data Percentage of anticipated EPA Facility FY21-Q4
data on facility locations and regional boundaries. The | received (as updates received. Locations and
information contained in this data is updated when needed). Regional
necessary. Boundaries
Dataset Percentage of updates Dataset FY21-Q4
updated (as completed. Manager
needed).
Dataset Percentage of updates FY21-Q4
published (as published.
needed).

Agency and/or Stakeholder

Activities Through FY18-Q4

EPA Facility Locations and Regional Boundaries
Dataset Manager

1.3.6. No activity to report.
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Action

Projected

in this data is updated when necessary. Note: Dataset
removed FY17.

Between the publishing of the Theme Strategic Plan and
the development of this Implementation Plan, the
Dataset Manager has recommended removal of the
NWSCWA Boundaries as an NGDA. The milestones will
now reflect the removal process.

Actions Milestones Performance Indicators . Completion
Responsibility
Date (FY)
1.3.7. Update Housing and Urban Development (HUD) | Update the Percentage of jurisdictions up- HUD Q2 each
data on Entitlement Grantee Jurisdictions. The jurisdictions. to-date. Entitlement year
Community Development Block Grant (CDBG) program Grantee
provides annual grants on a formula basis to local, Publish Percentage of needed boundary | Jurisdiction Q2 each
county, and state governments. The information is updated updates finalized. Dataset year
updated when necessary. dataset. Manager
1.3.8. Update National Oceanic and Atmospheric Submission of | Removal application submitted | Governmental FY17-Q1
Administration (NOAA) data on National Weather NGDA Dataset | to FGDC. Units Theme
Service County Warning Area (NWSCWA) Boundaries. Removal Form Lead and
Shoreline boundaries of the data is dependent on the to the FGDC. NWSCWA
shoreline edges of rivers and bays as delineated on a Boundaries
U.S. Geological Survey (USGS) Digital Line Graph (DLG). | FGDC Steering | FGDC endorsement of dataset Dataset TBD
The edges or borders of the boundary might change as | Committee removal received. Manager
the natural land changes and Weather Forecast Office endorses
(WFOs) request for changes. The information contained | removal.

Agency and/or Stakeholder

Activities Through FY18-Q4

HUD Entitlement Grantee Jurisdiction Dataset Manager

1.3.7. This HUD Entitlement Grantee Jurisdictions dataset has not been updated
due to support contract break in service. It is not expected that service will resume
or that the dataset will be updated by the end of FY18.

Theme Lead

1.3.8. Removal of NWSCWA Boundaries dataset completed during FY17-Q3.
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Governmental Units Theme.

Objective 1.4: Maintain topological relationships and quality standards for all geographic units and their associated NGDA Datasets in the

Anticipated Outcomes: Updates to all legal, statistical, and administrative boundary data received through scheduled Census Bureau
Geographic Programs to maintain topological relationships and data quality standards in the MTDB (see Appendix 1). The Geographic Area
Reconciliation Project (GARP) and Boundary Quality Assessment and Reconciliation Project (BQARP) are two Geographic Programs that improve
spatial accuracy. Alignment with Parcel and Public Land Survey System (PLSS) boundaries are essential components of the BQARP. The National
Boundaries Group (NBG) ensures consistent, accurate, integrated geographic base information for all federal boundaries.
Agencies, Bureaus, and Offices Involved: All Dataset and Program Managers, GARP Lead, GUPS Lead, and BQARP Lead.

Bureau will use to update the MAF/TIGER System.

Action Projected
Actions Milestones Performance Indicators Responsibility Completion
Date (FY)
1.4.1. Review all geographic areas and their topological Review Number of “small” summary- Census Block FY20-Q4
relationships in 2020 to identify “small” summary-level completed. level records and unnecessary Program
records and unnecessary tabulation blocks during the tabulation blocks identified. Manager and
Geographic Area Reconciliation Project (GARP)*®. The GARP Lead
GARP is conducted once a decade at the end of the
decennial program to ensure the integration and quality
of boundary information before final block creation.
Note: “Small” could mean area, but could also mean
minimum thresholds of housing and/or population.
1.4.2. Obtain annual updates from theme partners from
the Geographic Update Partnership Software (GUPS) tool | Generate Number of GUPS installations by | GUPS Lead Q4 each
to load, edit, and display geospatial data, as well as yearly output | theme partners. year
generate yearly output files (to FY 2023) that the Census | files.

18 42020 Census Operational Plan: A New Design for the 21st Century, Version 1.1,” U.S. Census Bureau, November 2015, http://www2.census.gov/programs-

surveys/decennial/2020/program-management/planning-docs/2020-oper-plan.pdf.
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Agency and/or Stakeholder

Activities Through FY18-Q4

Census Block Program Manager and GARP Lead

1.4.1. No activities scheduled until FY20.

BAS Lead

1.4.2. During 2018 BAS, 360 Geographic Update Partnership Software (GUPS)
installation disks were shipped as requested by BAS participants. In addition, an
unspecified number of digital downloads of this tool have been used by 2018 BAS
participants to generate yearly output files to update the MTDB. See also activity
report for Action 1.1.1. for further information.

School District Review Program (SDRP) Manager

1.4.2. The Census Bureau requires the use of GUPS for SDRP updates. SDRP has 51
potential participants (mapping coordinators) in SDRP (50 States plus the District of
Columbia), and SDRP mails disks with GUPS, data, and participant guides to all of
them at the beginning of the program.

Voting District Project (VTDP) Manager

1.4.2. 75% of VTDP participants (2,729 counties) used GUPS to create their voting
district submissions.
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Projected

and prioritize sources, and priorities identified. | Program
funding for the Managers
imagery

programs.

Actions Milestones Performance Indicators ACtIO-n‘ . Completion
Responsibility
Date (FY)
1.4.3. Expand the use of available imagery for source Study and Number of programs reviewed All Dataset and FY21-Q4
data assessments. identify for imagery needs identified. Program
imagery needs. Managers
Identify sources | Number of shortfalls, funding All Dataset and FY21-Q4

Agency and/or Stakeholder

Activities Through FY18-Q4

All Dataset and Program Managers

1.4.3. No activity reported.
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Action

Projected

1.4.5. Reconcile the legal documents (or descriptions)
against the Census Bureau spatial boundaries data and
cadastral data such as Public Land Survey System (PLSS)
and parcel data. This reconciliation is a joint effort
between the state or county government and the
Census Bureau as well as other federal agencies.

relationships.

See Action
1.4.4.

Actions Milestones Performance Indicators . Completion
Responsibility
Date (FY)
1.4.4. Align spatial boundaries data to maintain Complete Number of entities processed, BQARP Lead FY20-Q4
topological relationships using authoritative sources, alignment of verified, digitized, quality
parcel, and Public Land Survey System (PLSS) the spatial controlled, assessed, and locked-
boundaries during the Boundary Quality Assessment boundaries in the MTDB.
and Reconciliation Project (BQARP). Assess all data
boundaries and set a quality flag on each boundary boundaries to
segment in the MTDB. maintain
topological

Agency and/or Stakeholder

Activities Through FY17-Q2

BQARP Lead

1.4.4. Acquisition, processing, verification, digitizing, and quality control (QC) of
boundary data continued in FY18 with 83 counties completed.
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Projected

Complete integration of U.S.-Mexico border.?®

e (California

boundary integrated in each state.

Actions Milestones Performance Indicators Actlo-n. . Completion
Responsibility
Date (FY)

1.4.6. U.S. Census Complete integration of U.S.-Canada border.?® | Number of states with completed GARP Lead FY20-Q4
Bureau will ensure international boundary updates.
topological integration e Maine
with international e Vermont
boundary datasets. e New York

e Pennsylvania

e Ohio

e Michigan

e Minnesota

e North Dakota

Percentage of international GARP Lead FY20-Q4

e Arizona
e Texas
Agency and/or -
Stakeholder Activities Through FY18-Q4
GARP Lead 1.4.6. No activity reported. The remainder of the international boundaries will be integrated as each state is

processed and as funding permits, through the Boundary Quality Assessment and Reconciliation Project (BQARP).

19 Border states not listed were completed prior to the drafting of this plan.

20 |bid.
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new Theme Summary Report.

Objective 1.5: Complete annual Lifecycle Maturity Assessments (LMAs).
Anticipated Outcomes: In 2015, Dataset Managers completed LMAs that established an initial baseline maturity assessment of the
Governmental Units Theme datasets. The Theme Summary Report generated from the assessments provides an overview of the status, overall
maturity, and other characteristics for the NGDA Datasets for the Governmental Units Theme. Yearly reports define business requirements and
evaluate data user requirements, accessibility, cyclic updates, and overall status of the A-16 NGDA Portfolio. Dataset Managers evaluate each
new NGDA Dataset added to the Governmental Unit Theme and apply the same methodologies to determine data maturity to contribute to a

Agencies, Bureaus, and Offices Involved: All Dataset Managers and Program Managers, and the Theme Lead.

submitted to
FDGC.

managers of
new datasets

. Projected
. . . Action K
Actions Milestones Performance Indicators Responsibility Completion
Date (FY)
1.5.1. Perform initial baseline assessments on new Distribute Number of new datasets Theme Lead As needed
datasets. updated LMA | completed.
materials and
train Dataset
Managers and
Program
Managers.
LMAs Number of new datasets All dataset As needed
completed completed. managers or
and program

Agency and/or Stakeholder

Activities Through FY18-Q4

Theme Lead

1.5.1. No new datasets have been added to the theme in FY18.
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Action

Projected

updated LMA
materials and
conduct
training for
FGDC-directed
review.

FGDC-directed
LMAs
completed and
submitted to
FDGC.

and Program Managers
contacted.

Percentage of LMAs completed
and submitted to FDGC.

All dataset and
program
managers

Actions Milestones Performance Indicators . Completion
Responsibility
Date (FY)
1.5.2. Update maturity assessments as needed for Query dataset Percentage of dataset LMAs Theme Lead Q2 and Q4
existing datasets. managers at Q2 | checked for currency. during any
and Q4 during year without
each year there a FGDC-
is not an FGDC- directed
directed review
review.
Distribute Percentage of Dataset Managers | Theme Lead Schedule set

by FGDC

Schedule set
by FGDC

Agency and/or Stakeholder

Activities Through FY18-Q4

Theme Lead

1.5.2. All dataset managers were queried in FY18-Q4 to review 2017 LMAs for
currency. No updates were reported.
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Strategic Goal 2 — Facilitate the sharing and distribution of Governmental Units, and Administrative and Statistical Boundaries Theme datasets.

Objective 2.1: Publish metadata on Data.gov and the Geospatial Platform (GeoPlatform) to facilitate discovery and use of theme datasets.

Anticipated Outcomes: |dentify Governmental Units Theme datasets and improve accessibility to a wider audience of geospatial and statistical
users through cataloguing systems such as Data.gov and the Geospatial Platform (GeoPlatform.gov).
Agencies, Bureaus, and Offices Involved: Metadata Publishers, Dataset Managers, and Program Managers

315 Dataset Manager will complete all milestones by
FY17-Q3.

BLM Administrative Unit Boundary Polygons & Office
Points Dataset Manager will accomplish all milestones
with each quarterly posting of their metadata.

. Projected
. . . Action K
Actions Milestones Performance Indicators Responsibility Completion
Date (FY)
2.1.1. Include National Geospatial Data Asset (NGDA) Metadata Percentage of the Dataset Managers | Same calendar
designation keyword tags and NGDA alternate titles in requirements | requirements finalized. and Program month (May)
metadata to clearly identify NGDA Datasets within the Established. Managers each year for
Governmental Units Theme. Ensure the use of the same Census Bureau
title in the metadata record as appears in the NGDA datasets
Master Dataset List.
Metadata The number of datasets Metadata Same calendar
Schedule for Action 2.1.1. will vary for non-Census Bureau | produced. where all keyword tags Publishers month (August)
datasets. identified. Number of each year for
HUD Entitlement Grantee Jurisdiction Dataset Manager NGDA datasets with Census Bureau
will complete all milestones Q2 each year. alternate titles. Number of datasets
United States Canadian Boundary Dataset Manager will datasets having the same
complete all milestones as needed. title in the metadata
EPA Facility Locations and Regional Boundaries Dataset record and the NGDA
Manager will complete an initial review of their metadata Master Dataset List.
for action item compliance by the end of FY17-Q2.
Further reviews will occur as needed. Metadata Percentage of the datasets | Metadata Same calendar
The International Boundary United States Mexico Minute | published. published. Publishers month

(November)
each year for
Census Bureau
datasets
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Agency and/or Stakeholder

Activities Through FY18-Q4

Census Bureau

2.1.1. All of the Census Bureau’s 34 NGDAs in this theme have updated metadata
to use designation keyword tags, NGDA alternate titles in metadata, and identical
titles in the metadata record and the NGDA Master Dataset List.

IBWC

2.1.1. All milestones completed in FY18-Q4.

HUD Entitlement Grantee Jurisdiction Dataset Manager

2.1.1. This dataset has not been updated due to support contract break in service.
It is not expected that service will resume or that the dataset will be updated by the
end of FY18.

IBC

2.1.1. No activity to report.

BLM Administrative Unit Boundary Polygons and
Administrative Unit Office Points Dataset Manager

2.1.1. No activity to report.

EPA Facility Locations and Regional Boundaries Dataset
Manager

2.1.1. Metadata updates completed to reflect title standards.
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Projected

Actions Milestones Performance Indicators Actlo‘n- . Completion Date
Responsibility
(FY)

2.1.2. Provide direct Uniform Resource URL Percentage of the requirements finalized. | Dataset Same calendar
Locators (URLs) to the dataset, online requirements Managers and | month (May) year
resources, web services, APIs, and established. Program each for Census
additional documentation per FGDC Managers Bureau datasets
guidelines.

URLs Percentage of datasets with direct Dataset Same calendar
Schedule for Action 2.1.2. will vary for updated or Uniform Resource Locators (URLs) to the | Managers and | month (August) each
non-Census Bureau datasets. See Action | produced. data set, online resources, web services, Program year for Census
2.1.1. for the schedule for the non- APls, and additional documentation per Managers Bureau datasets
Census Bureau datasets. FGDC guidelines.

URLs Percentage of the datasets published. Metadata Same calendar

published. Publishers month (November)

each year for Census
Bureau datasets

Agency and/or Stakeholder

Activities Through FY18-Q4

Census Bureau

2.1.2. All of the Census Bureau’s 34 NGDAs in this theme have updated metadata to provide
direct Uniform Resource Locators (URLs) to the dataset, online resources, web services, APls, and
additional documentation per FGDC guidelines.

IBWC

2.1.2. All milestones completed in FY18-Q4.

IBC

2.1.2. No activity to report.

HUD Entitlement Grantee Jurisdiction
Dataset Manager

2.1.2. As of October 11, 2018, the URLs for the HUD NGDA datasets are not updated. HUD has
updated the metadata records but the data.gov harvest has failed. The cause of the failure has not
yet been determined. HUD is working with its Information Technology (IT) staff and also with
General Services Administration (GSA) to determine the cause and to resolve the issue.

BLM

2.1.2. No activity to report.

EPA Facility Locations and Regional
Boundaries Dataset Manager

2.1.2. No activity to report.
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. Projected
. . . Action K
Actions Milestones Performance Indicators . Completion
Responsibility
Date (FY)
2.1.3. Create geospatial metadata in compliance with Metadata Number of datasets that comply | Dataset Same calendar
International Standard Organization (ISO) or Content produced. with standards and appropriate | Managers and | month
Standard for Digital Geospatial Metadata (CSDGM) metadata structure to describe Program (August) each
standards. Use the appropriate metadata structure to the download or access URL. Managers year for
describe the download or access URL. Census
Bureau
Schedule for Action 2.1.3. will vary for non-Census datasets
Bureau datasets. See Action 2.1.1. for the schedule for
the non-Census Bureau datasets. Metadata Number of datasets that comply | Metadata Same calendar
published. with standards and appropriate Publishers month
metadata structure to describe (November)
the download or access URL. each year for
Census
Bureau
datasets

Agency and/or Stakeholder

Activities Through FY18-Q4

Census Bureau

2.1.3. All of the Census Bureau’s 34 NGDAs in this theme have updated metadata
in compliance with International Standard Organization (ISO) standards and use
the appropriate metadata structure to identify the download or access URL.

IBWC

2.1.3. All milestones completed in FY18-Q4.

IBC

2.1.3. No activity to report.

HUD Entitlement Grantee Jurisdiction Dataset Manager

2.1.3. No activity to report.

BLM Administrative Unit Boundary Polygons and
Administrative Unit Office Points Dataset Manager

2.1.3. No activity to report.

EPA Facility Locations and Regional Boundaries Dataset | 2.1.3.

Manager

Metadata updated to reflect the standards.
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Actions

Milestones

Performance Indicators

Action
Responsibility

Projected Completion
Date (FY)

2.1.4. Ensure that all metadata
published includes only original
metadata. Include terms found in
published taxonomies and include a
referencing thumbnail “browse”
graphic in dataset metadata where
appropriate. Specify content dates (use
the word “present” in lieu of an end-
date for continuously collected data).

Schedule for Action 2.1.4. will vary for

All datasets contain
only original metadata.

All datatsets include a
referencing thumbnail
where appropriate.

All datasets will specify

Number of datatsets
containing only original
metadata.

Number of datatsets with
a referencing thumbnail
where appropriate.

Number of datatsets with

Dataset Managers
and Program
Managers

Dataset Managers
and Program
Managers

Dataset Managers

Same calendar month
(November) each year
for Census Bureau
datasets

Same calendar month
(November) -each
year for Census
Bureau datasets

Same calendar month

non-Census Bureau datasets. See content dates. content dates.
Action 2.1.1. for the schedule for the

non-Census Bureau datasets.

(November) each year
for Census Bureau
datasets

and Program
Managers

Agency and/or Stakeholder Activities Through FY18-Q4

Census Bureau 2.1.4. All of the Census Bureau’s 34 NGDAs in this theme are updated with only original metadata,
include terms found in published taxonomies, include a referencing thumbnail “browse” graphic in

dataset metadata (where appropriate), and specify content dates.

IBWC 2.1.4. All milestones completed in FY18-Q4.

IBC 2.1.4. No activity to report.

HUD Entitlement Grantee Jurisdiction 2.1.4. No activity to report.
Dataset Manager

BLM Administrative Unit Boundary 2.1.4. No activity to report.

Polygons and Administrative Unit

Office Points Dataset Manager

EPA Facility Locations and Regional 2.1.4. Metadata completed and up to date.

Boundaries Dataset Manager
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Projected

. . Performance Action .
Actions Milestones . L Completion Date
Indicators Responsibility
(FY)

2.1.5. Provide unique records for collections or series of All unique Percentage of Dataset Managers | Same calendar
homogenous datasets (collection-level and member-level records for records and Program month
metadata records) that vary in content date and geographic collections completed. Managers of (November) each
extent. Note: this type of collection management is not or series of collections or year
applicable to indexed records. homogenous series of

datasets are homogenous

completed. datasets

Agency and/or Stakeholder

Activities Through FY18-Q4

IBWC

2.1.5. Milestone completed in FY18-Q4.

HUD Entitlement Grantee Jurisdiction Dataset Manager

2.1.5. No activity to report.

Census Bureau

2.1.5. All unique records for collections or series of homogenous datasets
are completed for 2018.
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proliferation in web applications.

Objective 2.2: Provide reliable web services with quality metadata to improve the GeoPlatform experience.
Anticipated Outcomes: NGDA Datasets for the Governmental Units Theme will be available as web services for efficient consumption and

Agencies, Bureaus, and Offices Involved: All Dataset Managers and Program Managers

The International Boundary United States Mexico
Minute 315 Dataset Manager will determine their
schedule for all actions in this objective at a later
date.

. Projected
. . . Action K
Actions Milestones Performance Indicators . Completion
Responsibility
Date (FY)
2.2.1. Provide geospatial web services for all All NGDAs have an Number of NGDAs with an All Dataset FY17-Q2;
NGDAs in the Governmental Unit theme per FGDC associated REST, WMS, | associated REST, WMS, WFS, | Managers and FY17-Q3 for
guidelines. WEFS, etc. etc. Program EPA
Managers

Agency and/or Stakeholder

Activities Through FY18-Q4

Census Bureau

2.2.1. All of the Census Bureau’s 34 NGDAs in this theme have geospatial web services.

IBWC

2.2.1. Milestone completed in FY18-Q4.

IBC

2.2.1. No activity to report.

HUD Entitlement Grantee Jurisdiction Dataset
Manager

2.2.1. HUD has provided geospatial web services for all of its NGDA data sets and
continues to maintain them, but the URLs for these services have not been updated as of
October 11, 2018 because the data.gov harvest process is problematic. HUD IT staff and
GSA are working to resolve this issue.

BLM

2.2.1. No activity to report.

EPA Facility Locations and Regional Boundaries
Dataset Manager

2.2.1. NGDA is available through a Esri REST Map Service.
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Action Projected

Actions Milestones Performance Indicators - Completion
Responsibility
Date (FY)
2.2.2. All geospatial web services linked via URLto | All REST, WMS, WFS, Number of NGDAs with REST, | All Dataset FY17-Q4
the GeoPlatform meet the GeoPlatform’s etc. meet the WMS, WFS, etc. linked via Managers and
performance metrics standards. performance metrics URL to the GeoPlatform Program
standards. meeting the GeoPlatform’s Managers

performance metrics
standards.

Agency and/or Stakeholder

Activities Through FY18-Q4

Census Bureau

2.2.2. All of the Census Bureau’s 34 NGDAs in this theme have geospatial web services.
All geospatial web services, except for the Census Regional Boundaries NGDA, are linked
via URL to the GeoPlatform and meet the GeoPlatform’s performance metrics standards.

IBWC

2.2.2. Milestone completed in FY18-Q4.

IBC

2.2.2. No activity to report.

HUD Entitlement Grantee Jurisdiction Dataset
Manager

2.2.2. As of October 11, 2018, HUD has been unable to monitor the performance metrics
for its NGDA web services on the GeoPlatform dashboard because the URLs in the
metadata records have not been updated (see 2.2.1).

BLM Administrative Unit Boundary Polygons and
Administrative Unit Office Points Dataset Manager

2.2.2. No activity to report.

EPA Facility Locations and Regional Boundaries
Dataset Manager

2.2.2. EPA’s geospatial web services for its NGDA are linked via URL to the GeoPlatform
and meet the GeoPlatform’s performance metrics standards.
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Action

Projected

to the geospatial web services. As individual
services are developed, the metadata link will be
updated to the actionable Service Endpoint.

Endpoint URL or a URL
that provides the
closest link to the web
mapping service.

Endpoint URL or a URL that
provides closest link to the
web mapping service.

Actions Milestones Performance Indicators - Completion
Responsibility
Date (FY)
2.2.3. Metadata must include an actionable Service | All metadata includesa | Number NGDA datasets with | All Dataset FY17-Q2;
Endpoint URL that will launch a web mapping REST, WMS, WFS, etc. metadata including a REST, Managers and FY17-Q3 for
service. If no actionable Service Endpoint is with either a current WMS, WFS, etc. with eithera | Program EPA
available, provide the URL that gets the user closest | actionable Service current actionable Service Managers

Agency and/or Stakeholder

Activities Through FY18-Q4

Census Bureau

2.2.3. The metadata of all of the Census Bureau’s 34 NGDAs in this theme include an
actionable Service Endpoint URL that will launch a web mapping service.

IBWC 2.2.3. Milestone completed in FY18-Q4.
IBC 2.2.3. No activity to report.

HUD Entitlement Grantee Jurisdiction Dataset 2.2.3. No activity to report.

Manager

BLM Administrative Unit Boundary Polygons and
Administrative Unit Office Points Dataset Manager

2.2.3. No activity to report.

EPA Facility Locations and Regional Boundaries
Dataset Manager

2.2.3. The metadata for its one NGDA includes an actionable Service Endpoint URL that
will launch a web mapping service.
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Projected

. . Performance Action .
Actions Milestones Indicators Responsibility Completion
Date (FY)
2.2.4. In the metadata, URLs will be tagged with the All URLs currently Number of datasets All Dataset FY17-Q2
acronym that best represents the geospatial web services tagged with the with URLs correctly Managers and
such as REST, WMS, WFS, etc. per the NGDA Metadata best acronym. tagged. Program
Guidance.® Managers

Agency and/or Stakeholder

Activities Through FY18-Q4

Census Bureau

2.2.4. All of the Census Bureau’s 34 NGDAs have published metadata with
URLs tagged with the acronym that best represents the geospatial web
services such as REST, WMS, WFS, etc. per the NGDA Metadata Guidance.

IBWC

2.2.4. Milestone completed in FY18-Q4.

IBC

2.2.4. No activity to report.

HUD Entitlement Grantee Jurisdiction Dataset Manager

2.2.4. No activity to report.

BLM Administrative Unit Boundary Polygons and
Administrative Unit Office Points Dataset Manager

2.2.4. No activity to report.

EPA Facility Locations and Regional Boundaries Dataset
Manager

2.2.4. No activity to report.

21 “National Geospatial Data Asset (NGDA) Metadata Guidelines, Version 3,” Federal Geographic Data Committee, July 2016,

https://communities.geoplatform.gov/ngda-portfolio/wp-content/uploads/2017/12/NGDA_Metadata_Guidelines_v3.pdf.
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Projected

Record.

. . Performance Action .
Actions Milestones . . Completion
Indicators Responsibility
Date (FY)

2.2.5. I1SO metadata developers will document their All geospatial web | Number of datasets Dataset FY17-Q4
geospatial web services using as a standalone Service services within ISO | with ISO metadata Managers and
Identification Record. This will allow the linking of the metadata records records completed. Program
metadata of current and future versions of the same dataset | are documented Managers
to the same Service Identification Record. using as a with ISO

standalone Service metadata

Identification records

Agency and/or Stakeholder

Activities Through FY18-Q4

Census Bureau

2.2.5. All of the Census Bureau’s 34 NGDAs in this theme have documented
geospatial web services using a standalone Service Identification Record.

IBWC

2.2.5. Milestone completed in FY18-Q4.

BLM Administrative Unit Boundary Polygons and
Administrative Unit Office Points Dataset Manager

2.2.5. No activity to report.

EPA Facility Locations and Regional Boundaries Dataset 2.2.5. No activity to report.
Manager
IBC 2.2.5. No activity to report.
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Projected

. . Performance Action .
Actions Milestones Indicators Responsibility Completion
Date (FY)
2.2.6. CSDGM metadata developers must document their All CSDGM Number of datasets Dataset FY17-Q4
geospatial web services using the distribution section the metadata records with CSDGM Managers and
NGDA Metadata Guidance. Failure to do so will resultin the | documented their | metadata records Program
inability of the Geospatial Platform to identify and promote | geospatial web completed. Managers
the service. services per the with CSDGM
NGDA Metadata metadata
Guidance. records

Agency and/or Stakeholder

Activities Through FY18-Q4

HUD Entitlement Grantee Jurisdiction
Dataset Manager

2.2.6. No activity to report.

BLM Administrative Unit Boundary Polygons and
Administrative Unit Office Points Dataset Manager

2.2.6. No activity to report.

EPA Facility Locations and Regional Boundaries Dataset
Manager

2.2.6. No activity to report.
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Strategic Goal 3 — Coordinate the Governmental Units, and Administrative and Statistical Boundaries Theme among stakeholders.

Objective 3.1: National Boundary Group (NBG), formally designated as an FGDC Working Group in 2014, leads the development of nationally
consistent boundaries that are integrated using the same geographic base. Federal boundary sources will be consistent, accurate, and
integrated.

Anticipated Outcomes: Participating federal agencies achieve currency, accuracy, consistency, accessibility, interoperability with all boundary
datasets through collaborative opportunities. FGDC subcommittees and subgroups that collaborate participate with in the NBG, maintain and
access high-quality boundary datasets. Identify authoritative sources and authoritative integrators for boundary data including but not limited to
tribal areas, federal land boundaries, state lines, county lines, maritime boundaries, and international boundaries.

Agencies, Bureaus, and Offices Involved: National Boundary Group (NBG) and the Census Bureau’s Spatial Data Collection and Products Branch

Action Projected
Actions Milestones Performance Indicators Responsibility Completion
Date (FY)
3.1.1. Conduct quarterly meetings of the National Meeting occurs Publication of meeting minutes. | NBG Lead FY21-Q4
Boundary Group (NBG). Continue to provide an each quarter.
open forum for the exchange of ideas to improve
the overall management and availability of
boundaries in federal datasets.
Agency and/or Stakeholder Activities Through FY18-Q4
NBG Lead 3.1.1. The NBG met in FY18-Q2 and published meeting minutes to document the progress
on the GeoPlatform’s Governmental Units Community Pages for the NBG and Federal
Lands Workgroup (see the activities reported for Action 3.1.2.). NBG and Tribal
Boundaries Subgroup meetings have been, and will continued to be, limited due to a
change in staff.
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Action Projected
Actions Milestones Performance Indicators . Completion
Responsibility
Date (FY)

3.1.2. Identify collaborative Identify new collaborative Number of collaborative NBG Lead FY21-Q4
opportunities with tribal, opportunities with federal agencies. opportunities identified.
federal, state, county, and local
governments regarding Identify new collaborative Monthly meetings of the Tribal NBG Lead FY21-Q4
consistent boundaries and opportunities with tribal governments. | Boundary Subgroup.
datasets.

Agency and/or Stakeholder

Activities Through FY18-Q4

NBG Lead

3.1.2. The NBG continued collaboration with the Cadastral Subcommittee and the Dataset Managers for the
PAD-US dataset to identify boundaries coincident with cadastral features such as parcels and the public land
survey system. The U.S. Census Bureau has continued to use the results of this activity for the Boundary
Quality Assessment and Reconciliation Project (BQARP) through FY19. The NBG continued discussions about
the availability of military lands from the Department of Defense and the U.S. Army Corps of Engineers to the
public and other federal agencies.

The significant NBG goals identified for FY 2019 include:

1. The NBG will hold limited meetings to summarize progress of ongoing tasks.

2. The U.S. Census Bureau will continue to provide quarterly updates on the BOQARP.

3. The Federal Lands Workgroup (FLWG) will improve the efficiency of annual federal lands data
aggregation and integration for the PAD-US through source data documentation and continued outreach to
state and local governments.

4. The Tribal Boundaries Workgroup continues to work on their charter and continues to document how
agencies use tribal boundary data, what data quality is required, and the desired boundary attributes.

5. The U.S. Census Bureau will continue to update the international boundaries in the MTDB using IBC and
IBWC boundaries.
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Actions

Action Projected

Milestones Performance Indicators Responsibilit Completion
P Y | Date(FY)

3.1.2. (cont.) Identify collaborative opportunities with
tribal, federal, state, county, and local governments
regarding consistent boundaries and datasets.

Identify new
collaborative
opportunities
with state,
county, and
local
governments.
(See Action
1.1.2.)

Agency and/or Stakeholder

Activities Through FY18-Q4

NBG Lead

3.1.2. NBG identified these challenges and opportunities for FY19:
1. Outreach to federal agencies that consume or produce datasets that define or affect
boundaries to:

a. Reduce duplication of effort; and

b. Increase the overall quality of shared boundary data.
2. Continue to provide an open forum for the exchange of ideas to improve the overall
management and availability of boundaries in federal datasets.
3. Identify collaborative opportunities with tribal, federal, state, and local
governments to share accurate boundary data.
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Action

Projected

from respondents with changes
recorded.

Actions Milestones Performance Indicators it Completion
Responsibility
Date (FY)
3.1.3. Collect locally sourced data with Coordinate with Number of datasets collected for | NBG Lead FY21-Q4
tribal, federal, state, county, and local international partners individual states along the
partners to update the theme’s boundary (IBC & IBWC) to receive U.S./Canada, and U.S./Mexico
datasets where necessary. their data updates (see borders.
Action 1.4.6)
Collect locally sourced Percentage of datasets collected | NBG Lead Q3 each year
data with federal, state, | from respondents with no
county, and local changes recorded.
partners.
Percentage of datasets collected | NBG Lead Q3 each year

Agency and/or Stakeholder

Activities Through FY18-Q4

NBG Lead

3.1.3. As of September 30, 2018, the response rate was 89% of the approximately 39,000
governments invited to participate in BAS. Approximately 83% of these participants recorded
no changes to their datasets and approximately 15% of these participants reported changes to

their datasets.

The International Boundary Commission (IBC) and the International Boundary and Water

Commission (IBWC) updated the NBG on their work improving the international boundaries
with Canada and Mexico. The NBG continued its collaboration with the U.S. Census Bureau,
IBC, and IBWC to update the international boundaries in the MTDB.
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Action Projected
Actions Milestones Performance Indicators o Completion
Responsibility
Date (FY)
3.1.4. Maintain and facilitate charter goals Create and then annually | Number of goals retired as NBG Lead Q4 each year
of the NBG subgroups (Tribal Boundaries review goals of the Tribal | completed or no longer relevant.
Working Group, Federal Lands Working Boundaries Subgroup for
Group). currency. Number of new goals identified. | NBG Lead Q4 each year
Annually review goals of | Number of goals retired as NBG Lead Q4 each year
the Federal Lands completed or no longer relevant.
Working Subgroup for
currency. Number of new goals identified. | NBG Lead Q4 each year

Agency and/or Stakeholder

Activities Through FY18-Q4

NBG Lead

3.1.4. The Tribal Boundaries Subgroup:
e add representatives from federal agencies, private industry, tribal organization, and
federally recognized tribes to their membership roster;
e publish presentations and meeting notes on the GeoPlatform.
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Action Projected
Actions Milestones Performance Indicators . Completion
Responsibility
Date (FY)
3.1.4. (cont.) Maintain and facilitate | Create and then annually review | Number of goals retired as NBG Lead Q4 each year
charter goals of the NBG subgroups | goals of the Tribal Boundaries completed or no longer relevant.
(Tribal Boundaries Working Group, Subgroup for currency.
Federal Lands Working Group). Number of new goals identified. | NBG Lead Q4 each year
Annually review goals of the Number of goals retired as NBG Lead Q4 each year
Federal Lands Working Subgroup | completed or no longer relevant.
for currency.
Number of new goals identified. | NBG Lead Q4 each year
Agency and/or Stakeholder Activities Through FY18-Q4
NBG Lead 3.1.4. The Federal Lands Working Group (FLWG) identified the following goals:

e Automate updates - continue efforts to automate updates and assess options to maintain a
persistent identifier from authoritative agency source data in the PAD-US format and work
with USGS as new strategic and technology directions for PAD-US evolve.

e Complete inventory - assess needs and identify opportunities to complete the inventory of
federal lands (fee, easement, designations).

e Publish guidance and engage users - publish guidance for base map developers and engage
key stakeholders

e Highlight major topology overlaps - update the PAD-US Review Tool with PAD-US 2.0 Web
Mapping Services (published by USGS), including fee topology assessment layers, for internal
FLWG review - highlight major overlaps that remain for data steward consideration.

e Expand outreach - share PAD-US / FLWG updates with Congressional Research Service
Analysts, present federal applications during The Department of Interior's Office of Policy
Analysis Seminar, collaborate with Esri to share available data, share Federal Recreation Map,
and determined other opportunities within agency networks.

¢ FLWG Face-to-Face meeting - attend annual face-to-face meeting (likely during Esri Federal
Users Conference scheduled for January 29-31, 2019).
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Action

Projected

Subcommittee to identify where
boundaries are coincident with cadastral
features.

identified.

boundaries miles identified.

Actions Milestones Performance Indicators . Completion
Responsibility
Date (FY)
3.1.5. Collaborate with the Cadastral All coincident boundaries | Number of coincident NBG Lead Completed

Agency and/or Stakeholder

Activities Through FY18-Q4

NBG Lead

3.1.5. Action Completed in FY17. 77,737 miles of county boundaries and 9,928 miles of state
boundaries are identified as coincident.

Governmental Units, and Administrative and Statistical Boundaries

Theme Implementation Plan FY18 Report
55




Action

Projected

Actions Milestones Performance Indicators L Completion
Responsibility
Date (FY)
3.1.6. Collaborate with the Cadastral Subcommittee on | All Number of miles of boundary NBG Lead Q4 each year
BQARP activities. The Census Bureau reconciles the boundaries reconciliations by BQARP each
legal documents (or descriptions) against the Census reconciled. year.
Bureau spatial boundaries data and cadastral data such
as Public Land Survey System (PLSS) and parcel data.
3.1.7. The National Boundary Group will coordinate All standards | Number of standards and NBG Lead FY21-Q4
with the Marine and Coastal Spatial Data Subcommittee | and specifications established and
of the Water—Oceans and Coasts Theme to establish specifications | published.
and publish standards and specifications for marine and | established
coastal spatial data, and establish priorities for marine and
and coastal spatial data collection, processing, and published.
dissemination.
Data Number of data collection NBG Lead FY21-Q4
collection priorities identified.
priorities
established.

Agency and/or Stakeholder

Activities Through FY18-Q4

NGB Lead

3.1.6. The NBG continued collaboration with the cadastral subcommittee and the
PAD-US dataset manager to identify boundaries coincident with cadastral features
such as parcels and the public land survey system. The U.S. Census Bureau has
continued using the results of this activity for the Boundary Quality Assessment and
Reconciliation Project (BQARP) through FY18.

NGB Lead

3.1.7. No activity to report.
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Objective 3.2: The Tribal Boundaries Working Group, formally designated as a NBG working group in 2015, identifies the data and
communication needs for agencies and governments using tribal boundary data. These agencies include the Tribal governments, Department of
Interior (DOI), the Census Bureau, Federal Emergency Management Agency (FEMA), and Forest Service (USFS).

Anticipated Outcomes: The Tribal Boundaries Working Group documents tribal land and boundary data use, data quality requirements, and
boundary attribute needs for all federal agencies, governments, and institutions. Online resource of meeting notes, documents, presentations,
and upcoming events maintained and distributed to members on a regular basis.
Agencies, Bureaus, and Offices Involved: Tribal Boundaries Working Group

and boundary attributes.

Action Projected
Actions Milestones Performance Indicators Responsibility Completion
Date (FY)
3.2.1. Maintain approved charter goals of the recently See Action Tribal
established Tribal Boundaries Working Group. 3.1.4. Boundaries
Workgroup Lead
3.2.2. Identify uses of tribal boundary data for all federal | All federal Number of federal agency Tribal Q4 each
agencies. Geospatial resources include legal tribal land agencies responses to survey. Boundaries year
boundary data, tribal statistical areas (for data collection, | surveyed. Workgroup Lead
tabulation, and analysis), and a FEMA Tribal Consultation
database (with emergency contacts, grants, assistance, Number of uses and need Tribal Q4 each
programs, and major disaster declarations). identified. Boundaries year
Workgroup Lead
3.2.3. Facilitate regular meetings of the Tribal Boundaries | All meetings Meeting minutes document Tribal Monthly
Working Group as a platform for federal agencies and occur as needs for data quality and Boundaries
tribal governments to document needs for data quality scheduled. boundary attributes. Workgroup Lead

Agency and/or Stakeholder

Activities Through FY18-Q4

Tribal Boundaries Working Group Lead

3.2.2. No activity to report.

Tribal Boundaries Working Group Lead

3.2.3. One meeting was held during FY18-Q2.
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Projected

Actions Milestones Performance Indicators Actlo-n. . Completion
Responsibility
Date (FY)

3.2.4. Create an instructional resource to document Research and Number of sources checked for Tribal FY21-Q4
legislation or program criteria for tribal boundaries. gather material. Boundaries

legislation Workgroup Lead

and/or

program

criteria.

Construction of | Number of pieces of legislation Tribal FY21-Q4

an instructional | and criteria documented. Boundaries

resource. Workgroup Lead
3.2.5. Define and document datasets of tribal lands Define and Number of geospatial datasets Tribal Q4 each
and boundaries, population and economic data, document documented. Boundaries year
mineral resources, and criteria for programs, where geospatial Workgroup Lead
appropriate. datasets.

Agency and/or Stakeholder

Activities Through FY18-Q4

Tribal Boundaries Working Group Lead

3.2.4. No activity to report.

Tribal Boundaries Working Group Lead

3.2.5. No activity to report.
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Action

Projected

where possible.

Workgroup Lead

Actions Milestones Performance Indicators . Completion
Responsibility
Date (FY)
3.2.6. Document responsible authority or Documentation Number of sources Tribal FY21-Q4
authoritative sources for tribal lands and completed. documented. Boundaries
boundaries datasets. Workgroup Lead
3.2.7. Discuss ways that agencies can collaborate, Topic is focus of at | Potential collaboration Tribal Q4 each year
reduce duplication, and share tribal boundary least one working | opportunities identified. Boundaries
information. group meeting per Workgroup Lead
year.
3.2.8. Coordinate collection, verification, and Collect Number of authoritative Tribal FY21-Q4
publication of authoritative legal, statistical, and authoritative data. | datatsets collected. Boundaries
boundary data on American Indian Land for use by Workgroup Lead
tribal governments and other federal, state,
county, and local agencies (i.e. Reservation and Verify Number of authoritative Tribal
Trust Land Boundary Inventory and Update). authoritative data. | datatsets verified. Boundaries FY21-Q4
Workgroup Lead
Publish Number of authoritative Tribal FY21-Q4
authoritative data, | datatsets published. Boundaries

Agency and/or Stakeholder

Activities Through FY18-Q4

Tribal Boundaries Working Group Lead

3.2.6. No activity to report.

Tribal Boundaries Working Group Lead

3.2.7. No activity to report.

Tribal Boundaries Working Group Lead

3.2.8. No activity to report.

Governmental Units, and Administrative and Statistical Boundaries

Theme Implementation Plan FY18 Report
59




Projected

Actions Milestones Performance Indicators Actlo‘n- . Completion
Responsibility
Date (FY)

3.2.9. Support a Tribal Nations Community on the Post the Tribal Boundaries Workgroup Tribal Q2 and Q4
GeoPlatform. Tribal Community Page is updated. Boundaries each year

Nations Workgroup

Community Lead

URL on the

Tribal

Boundaries

Workgroup

Community

Page.

Agency and/or Stakeholder

Activities Through FY18-Q4

Tribal Boundaries Working Group Lead

3.2.9. Community webpage created and maintained on the GeoPlatform. Tribal
Nations Community URL is posted on Tribal Boundaries Workgroup Community

Page.
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federally owned lands in a spatial database.

Objective 3.3: The Federal Lands Working Group (FLWG) develops a data standard and the organizational strategies for the aggregation of

Anticipated Outcomes: Federal agencies achieve currency, accuracy, consistency for federal land areas information and use or generate new

data without duplication. Alignment with applicable agency business plans (i.e., Bureau of Land Management, Environmental Protection Agency,
National Park Service, U.S. Forest Service, U.S. Geological Survey) to access, update and publish federal land areas data.
Agencies, Bureaus, and Offices Involved: FLWG Lead, Board on Geographic Names (BGN), and USGS

Action Projected
Actions Milestones Performance Indicators Responsibility Completion
Date (FY)
3.3.1. Continue collaborative testing and refinement of PAD-US Data Number of publication steps FLWG Lead FY18-Q4
the Protected Areas Database of the U.S. (PAD-US) Data Standard completed.
Standard through the FLWG for an aggregated Federal published
Lands Geodatabase that contributes to the PAD-US, with FGDC
published by USGS. endorsement.
3.3.2. Maintain the PAD-US, a geodatabase developed by | Automated Number of required agencies FLWG Lead Q4 each
the USGS, Core Science Systems (PAD-US 1.4 published federal land that have automated the year
May 2016) in collaboration with the FLWG. Improve data | updates. translation of updated source
compatibility within the PAD-US geodatabase with data to the PAD-US format.
documented source data files and field mapping.
Annual PAD- Number of files and maps FLWG Lead Q4 each
us received and processed to year
publication. improve compatibility.

Agency and/or Stakeholder

Activities Through FY18-Q4

FLWG Lead

3.3.1. No updates to report. FGDC approval process pending USGS publication (in

progress).
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FLWG Lead

3.3.2. Major updates to report. The PAD-US Team worked closely with the FLWG to
develop and review the federal estate in PAD-US 2.0. PAD-US 2.0 has been
completed and is in USGS review. The final publication will reflect federal lands
owned and managed by the respective agencies, including complete updates from 8
federal agencies (BLM, National Park Service (NPS), Fish and Wildlife Service (FWS),
Department of Defense (DoD), Natural Resources Conservation Service (NRCS),
USFS, NOAA, and Bureau of Ocean Energy Management (BOEM). In addition, over
30 state and nonprofit lands updates are included. The FLWG reviewed the first
draft (June 22, 2017) Federal Areas geodatabase — focused on the translation of
agency data into the PAD-US format and feature class placement in the new
database structure (Fee, Designation, Easement, Marine, Proclamation). The FLWG
reviewed the second draft (November 7, 2017) of the Federal Areas geodatabase
including all PAD-US attributes (some transferred from PAD-US 1.4) — focusing on
the presentation of Owner Name, Manager Name, Protection Status (GAP Status
Code) and Public Access (the most commonly used information). Agency data
stewards reviewed (April 9, 2018) the full PAD-US 2.0 geodatabase - focused on the
Fee ownership layer (changed significantly from PAD-US 1.4 with the removal of
overlapping management designations), while considering federal lands in

context with state and other lands.

Governmental Units, and Administrative and Statistical Boundaries

Theme Implementation Plan FY18 Report
62




Actions

Action Projected

Milestones Performance Indicators . Completion
Responsibility

manage overlaps.

Date (FY)
3.3.3. Aggregate federal land ownership and Best available ownership | Increases in the estimates of FLWG Lead & Q4 each
management designations from authoritative | and management current inventory completeness. | USGS year
sources to meet common agency needs, and designations collected.
deliver to USGS for publication of PAD-US in a
multiple feature class structure to better Multiple feature class Number of agencies that submit | FLWG Lead & FY21-Q4

structure published. data to USGS for PAD-US in USGS
multiple feature class structure:
“Fee”, “Designations”, and
“Easements”.

Agency and/or Stakeholder

Activities Through FY18-Q4

FLWG Lead

3.3.3. Major updates to report. FLWG agencies reviewed the plan for the PAD-US 2.0 update,
indicating whether updated data are available or if no changes are required. Three agencies
(US Forest Service, National Park Service and US Fish & Wildlife Service) submitted data in the
PAD-US 2.0 multiple feature class structure (Fee, Easement, Designation, Proclamation). The
Bureau of Land Management (BLM) submitted 12 files representing BLM lands and
designations (no easements) that required USGS data translation. The Natural Resources
Conservation Service (NRCS) and Department of Defense (DoD) each submitted 1 file requiring
USGS translation while the Bureau of Ocean Energy Management (BOEM) submitted 4 regional
files requiring USGS translation and aggregation. The National Oceanic and Atmospheric
Administration (NOAA) submitted Marine Protected Areas data closely aligned with PAD-US.
The United States Bureau of Reclamation (USBR), and United States Army Corps of Engineers
(USACE), requested data transferred from PAD-US 1.4 as best available while data development
efforts (compatible with PAD-US) continue. The Bureau of Indian Affairs (BIA) requested their
American Indian and Alaskan Native Land dataset be removed from PAD-US 2.0 as an
inappropriate data use.
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Action Projected
Actions Milestones Performance Indicators . Completion
Responsibility
Date (FY)
3.3.4. Evaluate federal naming standards to improve Evaluate all Number of agencies that submit | FLWG Lead & FY21-Q4
the federal theme in PAD-US. federal naming | “Unit Name” and follow BGN Lead
standards established standards (PAD-US
(Board on and BGN).
Geographic
Names (BGN),
PAD-US
Standard).
3.3.5. Complete boundary adjudication effort with all Assess “Fee” Number of agencies that FLWG Lead FY21-Q4
applicable sources and agencies to reduce topology topology errors. | collaborate to reduce topology
errors (overlaps and gaps) between agency datasets. errors.
Adjudication Area of topology overlap errors FLWG Lead FY21-Q4
completed. reduced.

Agency and/or Stakeholder

Activities Through FY18-Q4

FLWG Lead

3.3.4. Updates to report. US Forest Service (USFS), US Fish & Wildlife Service, and
National Parks Service have made some corrections to better align with standards.
The PAD-US Team worked closely with the USFS to assess options to improve Names
for Forest Service (FS) units. PAD-US 1.4 and 2.0 includes administrative forest names,
which do not always reflect the actual National Forest or National Grassland, while
names in the next PAD-US will reflect actual names (FS Land Unit file) in PAD-US “Unit
Name” while the administrative forest remains in PAD-US “Local Name”.
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FLWG Lead

3.3.5. Major updates to report. The new PAD-US 2.0 database structure significantly
reduces overlaps within the federal theme of the “Fee” ownership feature class (goal).
USGS assessed major (greater than 5 acres) and minor (less than 5 acres) overlaps
between federal agency datasets and between federal and state lands in PAD-US 2.0.
The full topology assessment (geodatabase) has been shared with the FLWG for
review as efforts to improve source data continue. Following PAD-US 2.0 publication,
topology layers will also be updated into the PAD-US Review Tool
(http://www.mapcollaborator.org/padus/), developed for internal FLWG use only at
this time, to highlight major issues for data steward consideration (including state
lands overlapping federal fee areas). The tool harnesses comments associated with
overlaps and directs them to agency stewards for action as resources allow. The tool
also makes the topology assessment available to non-geographic information system
(GIS) users on the FLWG. In addition, USGS will develop three new Web Mapping
Services following PAD-US 2.0 publication: All topo overlaps, Federal/Federal over 5
acres, Federal/State over 5 acres for public use in the PAD-US Viewer
(https://maps.usgs.gov/padus/).
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Action

Projected

data
documentation.

describe documentation
reviewed by agencies.

Actions Milestones Performance Indicators L Completion
Responsibility
Date (FY)
3.3.6. Review the draft PAD-US Standards Manual to Review Percentage of manual reviewed. | FLWG Lead FY21-Q4
improve the efficiency and effectiveness of federal completed.
land updates and ensure stakeholder needs are met.
All federal Number of stakeholders that FLWG Lead FY21-Q4
stakeholders endorse the manual.
endorse
manual.
3.3.7. Develop and publish source data Develop source | Number of sources contacted. FLWG Lead FY21-Q4
documentation to identify the data sources data
aggregated from applicable agencies and field documentation.
mapping for Federal Land Geodatabase update in PAD-
US format. Publish source Number of source files that FLWG Lead FY21-Q4

Agency and/or Stakeholder

Activities Through FY18-Q4

FLWG Lead

3.3.6. No activity to report. Action pending USGS Data Manual publication.

FLWG Lead

3.3.7. Major updates to report. The PAD-US Team collaborated closely with the
FLWG to document all source data submitted for PAD-US 2.0. Public facing online
and PDF Steward Reports describing the agency steward organization, contacts,
source data access points, estimated inventory completeness and source files
submitted for PAD-US 2.0 are now available: http://www.protectedlands.net/data-
stewards/ (along with State and nonprofit data steward reports). This source data
will also be made available by USGS.
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Actions Milestones Performance Indicators Actlo‘n- . Projected Completion
Responsibility Date (FY)
3.3.8. Document Biannual collection of | Number of agencies contacted. FLWG Lead FY17-Q4;
common agency needs common agency FY19-Q4;
for PAD-US. needs. FY21-Q4
Documentation
completed. Number of needs validated. FLWG Lead FY17-Q4
Common agency
needs communicated | USGS acknowledges receipt of documentation FLWG Lead FY17-Q4
to USGS as publisher | on common agency needs from FLWG.
of PAD-US.
Agency and/or A
Stakeholder Activities Through FY18-Q4
FLWG Lead 3.3.8. Major updates to report. PAD-US 2.0 common agencies needs reviewed by FLWG during March 20, 2018

Face-to-face meeting and shared with USGS. Priorities include: 1) Improve data quality — complete inventory and
reduce boundary discrepancies (produce a topology error free “Fee” parcel layer with ownership and management
defined); 2) Improve attributes — focus on Category, Owner/Manager, Unit Name, Designation Type, Public Access,
GAP Status Code and add persistent ID; 3) Expand outreach to increase awareness and support users. Current
federal stakeholders include: Congressional Research Service/House/Senate/GAO GIS Groups, National Wildfire
Coordination Group, Federal Recreation Council, Base map providers (Esri, Google, USGS National Map, etc.), The
Department of Interior, Federal Land Roads Working Group, Department of Homeland Security, the Department of
Defense, Census, USGS Core Science Systems, The Environmental Protection Agency and internal FLWG agency
efforts. Work to inform the Federal Highway Administration and Emergency Management agencies about PAD-US
and FLWG efforts are pending.
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distributed.

completed.

Actions Milestones Performance Indicators Actlo‘n- . Projected Completion
Responsibility Date (FY)

3.3.9. Support federal Delivered Number and breadth of groups reached. FLWG Lead Q4 each year

applications of PAD-US presentations.

through FLWG outreach. Number and breadth of groups reached.
Conference FLWG Lead Q4 each year
participation. FLWG Fact Sheet updated.
Outreach materials Number of derivative stakeholder products FLWG Lead Q4 each year
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Agency and/or
Stakeholder

Activities Through FY18-Q4

FLWG Lead

3.3.9. Major updates to report. A FLWG panel including Lisa Johnson (USGS cooperator), Troy Warburton (USFS),
Ron Salz (FWS), Bob Ratcliffe (NPS) and Doug Vandegraft (BOEM) hosted a 1.5 hour seminar for the DOI Office of
Policy Analysis on July 9, 2018 about PAD-US 2.0 updates, FLWG source data development stories and the benefits
of collaboration. The event was recorded and had been watched 485 times from July 18 to August 21, 2018. The
unedited recording is available here:
https://livestream.com/accounts/3723018/events/8246532/player?enableinfoAndActivity=true&defaultDrawer=&
autoPlay=true&mute=false and the final edit will be available here:
https://www.doi.gov/ppa/seminar_series/video/. In addition, USGS provided the Federal Recreation Council with
a provisional version of federal lands from PAD-US 2.0 to update a Federal Recreation Map that was introduced
during the seminar. The NPS supported development of the product through Greenlnfo Network (also a USGS
Cooperator on the PAD-US Team) with significant input from FLWG data stewards and recreation managers from
NPS, USFS, FWS, BLM, NOAA, USBR and USACE. The map is available to download at:
http://www.protectedlands.net/uses/new-federal-recreation-lands-poster/. USGS also provided the National
Wildfire Coordinating Group with provisional federal lands from PAD-US 2.0 for integration into Wildfire Response
Decision Tools. The FLWG co-chair, Lisa Johnson, also presented PAD-US 2.0 updates during the National
Boundaries Group session at the 2018 Esri Federal Users Conference and Esri posted a very large PAD-US map in
the plenary room. Also, GreenInfo Network has nearly completed, in close collaboration with the FLWG, base map
guidance to support users as they apply PAD-US data. The guidance also includes sections for each FLWG agency
to support agency specific updates as needed. Final guidance will be available from the FLWG website in Fall 2018.
Last, the FLWG Fact Sheet was updated on June 6, 2018 to reflect recent accomplishments, current objectives and
changes in agency representation. The fact sheet is available from the FLWG website banner here:
https://communities.geoplatform.gov/ngda-govunits/federal-lands-workgroup/.
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United States.

Objective 3.4: Continue collaboration between Census Bureau, the International Boundary Commission (IBC) and the International Boundary
and Water Commission (IBWC) to complete the update of all international boundaries in Census Bureau’s Digital Geographic Database of the

Anticipated Outcomes: Census Bureau will have an accurate depiction of international boundaries of the United States for use by all those

who need it.
Agencies, Bureaus, and Offices Involved: IBC & IBWC
. Projected
. . . Action .
Actions Milestones Performance Indicators Responsibility Completion
Date (FY)
3.4.1. Update international boundaries in the See Action 1.4.6.
MTDB through continued agency collaboration,
meetings, and webinars between the Census
Bureau, the International Boundary Commission
(IBC), the International Boundary and Water
Commission (IBWC), and the US Geological Survey
(USGS).
3.4.2. Release IBC changes to international Updates published as Number of updates IBC FY21-Q4
boundary. Update as needed. needed. published.
3.4.3. Incorporate recently resurveyed monument | Data incorporation Percentage of data IBWC FY18-Q4
data from the US and Mexico border. completed. incorporation completed.
Release preliminary maps. | Percentage of maps IBWC FY18-Q4
released.

Agency and/or Stakeholder

Activities Through FY18-Q4

IBC 3.4.2. Published Version 1.3.
(http://www.internationalboundarycommission.org/uploads/shapefile/us-canada-
boundary-v1-3.zip) of the dataset during FY18-Q3.

IBWC 3.4.3. No activity to report.
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Objective 3.5: The Governmental Units, and Administrative and Statistical Boundaries Theme community leverages the GeoPlatform to
increase community membership and facilitate dataset management and communication across the theme.

Anticipated Outcomes: The Geospatial Platform (GeoPlatform) supports new and innovative web mapping services and tools, shared
applications, visualization, and continuing improvements to geospatial data to increase use by all tribal governments, federal agencies, state,
county, and local governments, academia, and the public.

Agencies, Bureaus, and Offices Involved: Theme Lead, NBG Lead, FLWG Lead, and the Tribal Boundaries Workgroup Lead

members with

accounts have

correct level of
access.

correct level of access.

Action Projected
Actions Milestones Performance Indicators Responsibility Completion
Date (FY)
3.5.1. The Governmental Units Theme will develop and | All webpages Number of webpages Theme Lead Q2 and Q4
maintain both public and private webpages for all published and | published and up-to-date. each year
established working groups within the theme (i.e. Tribal | up-to-date.
Boundaries Working Group and Federal Lands Working
Group) on the GeoPlatform.
3.5.2. Encourage and support all working group All current Number of group members Theme Lead FY21-Q4
members to establish GeoPlatform accounts. Ensure group contacted.
that members have the appropriate level of access to members
the webpages on the GeoPlatform. contacted.
All group Number of accounts with Theme Lead FY21-Q4

Agency and/or Stakeholder

Activities Through FY18-Q4

Theme Lead

3.5.1. 5 of 5 webpages are published.

Theme Lead

3.5.2. The members of the National Boundaries Group continue to be encouraged
to establish GeoPlatform accounts. As of end of FY18-Q4, all group members have
the appropriate level of access.

Table 5. Theme Implementation Plan.
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Appendix 1: Geographic Programs Timeline (Census Bureau)
IFiscal Year (FY) 2015 2016 2017 2018 2019 2020 2021 2022
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Figure 1. Geographic Programs Timeline (Census Bureau)
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Appendix 2: Glossary of Terms and Acronyms

ACRONYM MEANING
ACS American Community Survey
AIANNH American Indian/Alaska Native/Native Hawaiian
ANRC Alaska Native Regional Corporation
API Application Program Interface
BAS Boundary and Annexation Survey
BBSP Block Boundary Suggestion Project
BCU Basic Collection Unit
BGN Board on Geographic Names
BIA Bureau of Indian Affairs
BLM Bureau of Land Management
BOEM Bureau of Ocean Energy Management
BQARP Boundary Quality Assessment and Reconciliation Project
BVP Boundary Validation Program
CCD Census County Division
CDBG Community Development Block Grant
Ccbp Census Designated Place
CRVRDO Census Redistricting and Voting Rights Data Office
CSDGM Content Standard for Digital Geospatial Metadata
DLG Digital Line Graph
DoD Department of Defense
DOI Department of Interior
EPA Environmental Protection Agency
FEMA Federal Emergency Management Agency
FGDC Federal Geographic Data Committee
FLWG Federal Lands Working Subgroup
FTE Full-time equivalent
FWS Fish and Wildlife Service
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MEANING

ACRONYM
FY Fiscal Year
GARP Geographic Area Reconciliation Project
GIS geographic information system
GUPS Geographic Update Partnership Software
HUD Housing and Urban Development
IBC International Boundary Commission
IBWC International Boundary and Water Commission
ISO International Organization for Standardization
JSON JavaScript Object Notation
LMA Lifecycle Maturity Assessment
LARs Land Area Representations
MAF/TIGER Master Address File/Topologically Integrated Geographic Encoding and Reference System
MOU memorandum of understanding
MTDB MAF/TIGER Database
NBG National Boundaries Group
NCES National Center for Education Statistics
NECTA New England City and Town Area
NGDA National Geospatial Data Asset
NOAA National Oceanic and Atmospheric Administration
NWSCWA National Weather Service County Warning Area
NRCS Natural Resources Conservation Service
NPS National Park Service
OMB Office of Management and Budget
PAD-US Protected Areas Database of the United States
PCOB Partnership Communications and Outreach Branch
PEP Population Estimates Program
PLSS Public Land Survey System
PSAP Participant Statistical Areas Program
PUMA Public Use Microdata Area
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ACRONYM MEANING
Q1, Q2,Q3, Q4 First, Second, Third, and Fourth Quarters of the Fiscal Year
RDP Redistricting Data Program
REST Representational State Transfer
SDRP School District Review Program
SEHSD Social, Economic & Housing Statistics Division
SLD State Legislative District
TBD to be determined
TIGER Topologically Integrated Geographic Encoding and Reference System
TSAP Tribal Statistical Areas Program
URL Uniform Resource Locator
u.s. United States
USDA United States Department of Agriculture
USFS United States Forest Service
USGS United States Geological Survey
WFO Weather Forecast Office
WFS Web Feature Service
WMS Web Mapping Services
VTD Voting District
VTDP Voting District Project
ZCTA ZIP Code Tabulation Area
ZIP Zone Improvement Plan
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